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NORMAN UTILITIES AUTHORITY
CITY OF NORMAN
CLEVELAND COUNTY. OKLAHOMA

DATE: November 10. 2016
CHANGE ORDER NO.: One (1)
CONTRACT NO.: Contract K-1617-77
PROJECT: Removal and Land Application of Liguid Biosolids
CONTRACTOR: Industrial Hydro Services. LLC
P.O. Box 1564

Purcell. Oklahoma 73080

Contract Time Contract Amount
JRIGINAL. 60 calenda: days $76.560.00
PREVIOUS CHANGE ORDERS: 0 calendar days $0.00
THIS CHANGE ORDER: 0 calendar days $11.484.00
REVISED AMOUNT: 60 calendar days $88.044 00
ORIGINAL START DATE: January 24, 2017

ORIGINAL COMPLETION DATE: March 25. 2017
PREVIOUS COMPLETION DATE March 25, 2017

NEW COMPLETION DATE: March 25. 2017

DESCRIPTION: S Increase S Decrease
Removal and land application of an additional 600,000
gallons of Liquid Biosolids from South Holding Pond as 11,484.00 0.00
detailed on Attachment 1.

SUBMITTED BY : 2 YrllT

, , , ngseDate: /I - ¥ 2004
CONTRACTOR: #Indugptrial Hydro Services, LLC
RECOMMENDED BY W ~  pae /2-F~(6

UTILITIES MANAGER Steve Hardeman, Norman Utilities Authority

ACCEPTED BY YA > pate 12/ / [

NORMAN UTILITIES AUTHORITY: Ci ttorney

ACCEPTED BY Date:
NORMAN UTILITIES AUTHORITY: Lynne Miller, Norman Utilities Authority
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