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Legislation Details

File #:  Version: 1K-1617-86
CO#1

Name: Change Order One Supplemental Contract for
Santa Fe Depot

Status:Type: Contract Passed

File created: In control:2/17/2017 City Council

On agenda: Final action:2/28/2017 2/28/2017

Title: CHANGE ORDER NO. ONE TO CONTRACT K-1617-86:  BY AND BETWEEN THE CITY OF
NORMAN, OKLAHOMA, AND PHOENIX CONSTRUCTION DISASTER SERVICES, INC.,
INCREASING THE CONTRACT AMOUNT BY $54,136.88 FOR A REVISED CONTRACT AMOUNT
OF $103,986.88 ADDING ADDITIONAL STRUCTURAL REPAIRS TO THE SANTA FE DEPOT
RECONSTRUCTION PROJECT AND BUDGET APPROPRIATION FROM THE CAPITAL FUND
BALANCE.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Text File CO Phoenix, 2. Change Order, 3. Change Order Summary

Action ByDate Action ResultVer.

City Council2/28/2017 1
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