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AUTHORIZATION FOR ADDITIONAL PAYMENT IN THE AMOUNT OF $122,413.10 TO THE
OKLAHOMA DEPARTMENT OF TRANSPORTATION (ODOT) UNDER CONTRACT K-2021-33, A
PROJECT AGREEMENT FOR THE CONSTRUCTION OF ROBINSON STREET WEST OF I-35
PROJECT, ODOT PROJECT STP-214B (104) AG, JOB NO. 31506(04) AND BUDGET
APPROPRIATION FROM THE UNP TIF FUND BALANCE.

BACKGROUND: Robinson Street, immediately west of Interstate 35, has been a concern of the City
and Norman drivers for more than two decades. The high traffic volume on this segment of roadway,
combined with the two closely spaced signalized intersections at North Interstate Drive and
Crossroads Boulevard/Rambling Oaks Drive, and the commercial driveways in close proximity to the
signalized intersections, make this area one of the most congested in the City.

Development of the University North Park (UNP) area which is bordered by Robinson Street on the
south, Tecumseh Road on the north, Interstate Highway 35 on the west, and the Max Westheimer
Airport on the east has and will continue to add traffic to this already congested segment of roadway.

To help resolve the additional congestion from UNP, on August 22, 2006, the City Council, acting as
the Norman Tax Increment Finance Authority, approved Contract K-0607-45 with the University Town
Center L.L.C., regarding Development Agreement No. 1 for the initial project activities associated
with the traffic improvements needed to mitigate the additional traffic generated by the University
North Park (UNP) development. The agreement stipulated that the improvements would be funded
by the UNP Tax Increment Finance District (TIF). One of the related improvements associated with
the projects listed in Exhibit “A” (see attached) of the above-mentioned contract is the modification of
the Robinson Street interchange on the west side of Interstate 35.

On November 13, 2012, City Council approved Contract K-1213-50 with Garver Engineers in the
amount of $185,600 for Phase 1 of the interchange improvement project, which analyzed the
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amount of $185,600 for Phase 1 of the interchange improvement project, which analyzed the
Robinson Street corridor near Interstate 35 and recommended a preferred alternative that improves
traffic flow on the west side of the interchange. This allowed Staff to develop a defined scope of work
for the interchange improvements.

On July 22, 2014, City Council approved Amendment No. 1 to Contract K-1213-50 with Garver
Engineers in the amount of $38,450 expanding the analysis of the Robinson Street corridor to include
the entire UNP area and surrounding transportation network, in essence, completing a new Traffic
Impact Analysis (TIA) that uses the latest traffic data and land use scenarios for the undeveloped
portions of the UNP. The I-35 at West Robinson Study completed by Garver in March 2014 provided
six different alternatives to the existing lane configuration to improve traffic flow on the Robinson
Street Interchange on the west side of I-35. Upon review of the six alternatives, three were chosen
for further refinement. The three were reviewed for operational and safety advantages and
disadvantages, and project cost. The preferred alternative, which will provide temporary relief until
either the Robinson Street interchange is reconstructed or a new interchange at Rock Creek Road is
built, relocates the intersection of North Interstate Drive with Robinson Street approximately 225 feet
east of the current location and adds more traffic lanes on Robinson Street between Crossroads
Boulevard/Rambling Oaks Drive and North Interstate Drive (see Preferred Alternative drawing).

On November 25, 2014, City Council adopted Resolution R-1415-57 requesting $3,657,170 in federal
transportation funds to fund 80% of the construction cost of the preferred alternative.

On April 14, 2015, City Council approved Amendment No. 1B to Contract K-1213-50 with Garver
Engineers in the amount of $59,800 for Phase B of the University North Park Traffic Impact
Assessment.

In November, 2016, Staff submitted an application to the Association of Central Oklahoma
Governments (ACOG) for inclusion of the project in the regional Transportation Improvement Plan,
which made the project eligible for federal funds.

The preferred alternative was reviewed by the Oklahoma Department of Transportation (ODOT)
because it impacts the Interstate 35 interchange at Robinson Street. On January 19, 2017 ODOT
gave the City their concurrence with the preferred alternative (see the attached Concurrence Letter).

On March 14, 2017, City Council approved Amendment No. 2 to Contract K-1213-50 in the amount of
$394,225 with Garver Engineers for preliminary and final design services on the Robinson Street
West of I-35 Project.

On August 25, 2020, City Council approved the following items for this project:
· ODOT funding agreement (Invoice Number 1) in the amount of $1,003,014

· ODOT Right-of-Way and Utility Agreement

· Accepted three donated temporary driveway easements E-2021-17, E-2021-18 and E-2021-
19.

On January 12, 2021, City Council approved payment of ODOT Invoice No. 2 in the amount of
$309,648.68.

Tonight’s agenda item is for City Council’s consideration to pay ODOT Invoice No. 3 in the amount of
$122,413.10 to bring the City’s share current with all actual project costs.
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DISCUSSION: To date, the City has made two (2) payments to ODOT toward the City’s share of
construction and construction management costs. Invoice No. 1 in the amount of $1,003,014 was for
the estimated City’s share of the construction cost prior to the November 19, 2020, bid opening.
Invoice No. 2 in the amount of $309,648.68 was the City’s share of the actual construction cost of the
bid and estimated construction management cost, which was 6% of construction. The 6% percent
amount is a good starting point and generally covers the construction management cost when ODOT
performs these services with their own staff. On most joint City/ODOT construction projects, ODOT
hires an engineering consulting firm to perform these services because they do not have enough staff
to oversee all ODOT projects in the area. On this project, ODOT hired Jacobs Engineering to
perform the full resident engineering services including engineering oversight, construction
inspection, materials sampling and testing, progressive and final audits, construction survey, contract
administration and project management. Costs for these services from engineering firms range
anywhere from 8% to over 15%, depending on the project. On this project, Jacobs’ fee is
$421,264.26 or 8.38% of the $5,025,867.52 construction cost. Since the City already paid a portion
of the construction management costs with ODOT Invoice 2, the remaining balance of the City’s
share is $122,413.10.  The attached invoice from ODOT shows the breakdown for the amount owed.

The City’s federal fund cap for this project is $4,012,056. The total construction and construction
management cost to date is $5,447,131.78, which results in the City’s Share being $1,435.075.78 or
26.3% of these costs.

Funds to pay the $122,413.10 on Invoice 3 requires an appropriation of $122,413.10 from the UNP
TIF Fund balance (57-29000) to Robinson: I-35/Crossroads, Construction (Account Org 57595552,
Object 46101; Project UT0011). The funds in the UNP TIF Fund balance are intended to be used for
this and other designated transportation improvement projects in the immediate vicinity of University
North Park.  Upon City Council approval of this appropriation, City staff will make payment to ODOT.

Construction began on April 5, 2021, and is estimated to be completed by December 2021.

RECOMMENDATION NO. 1: Staff recommends an appropriation of $122,413.10 from the UNP TIF
Fund balance (57-29000) to Robinson: I-35/Crossroads, Construction (Account Org 57595552,
Object 46101; Project UT0011).

RECOMMENDATION NO. 2: Staff further recommends approval of an additional payment in the
amount of $122,413.10 to ODOT for Construction Management services, under Contract K-2021-33.
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