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AMENDMENT NO. ONE TO CONTRACT K-1213-170: BY AND BETWEEN THE CITY OF NORMAN, OKLAHOMA AND
CP&Y, INC. INCREASING THE CONTRACT AMOUNT BY $193,895 FOR A REVISED CONTRACT AMOUNT OF
$897,773.50 TO PROVIDE ADDITIONAL DESIGN SERVICES FOR THE 36th AVENUE NW WIDENING PROJECT
BETWEEN TECUMSEH ROAD AND MARKET PLACE.

BACKGROUND: On August 28, 2012, the citizens of Norman voted in favor of a Bond Issue to finance the local share of
eight (8) transportation/stormwater improvement projects. One of the eight (8) 2012 bond projects is the 36th Avenue N.W.
Widening Project.

On November 22, 2011, the Norman City Council approved Programming Resolution R-1112-64, requesting federal funds
for the 36th Avenue NW Widening Project. This resolution states the City’s commitment to adhere to the terms and
conditions of a federally-funded project including engineering design, acquisition of all necessary rights-of-way and
relocation of utilities and encroachments at 100% of the City’s cost. In return, the Association of Central Oklahoma
Governments (ACOG), through the Oklahoma Department of Transportation (ODOT), agrees to provide 80% of the
construction cost, estimated at $11,500,000, and administration of the construction with the matching share (20%) from
the City of Norman.

On April 9, 2013, City Council approved engineering services Contract K-1213-170 with the engineering firm of CP&Y,
Inc. in the amount of $703,878.50, to design the 36th Avenue NW Bond project from Tecumseh Road to Indian Hills Road.

On August 14, 2018, City Council approved Resolution R-1819-12 declaring the 36th Avenue NW Project a recoupment
project.

Proposed improvements for the 36th Avenue NW Widening Project include:

· Widen two miles of roadway from two lanes to four lanes;

· New traffic signals at 36th Avenue NW and Franklin Road and 36th Avenue NW and Indian Hills Road;

· Interconnect signals between Tecumseh Road and Indian Hills Road;

· Dedicated left-turn lanes at All Saints Catholic School;

· Fifth lane north of Indian Hills Road to Market Place;

· Stormwater drainage improvements;

· Continuous sidewalks along both sides of the roadway, with the 10-foot wide Legacy Trail from Tecumseh Road
to Franklin Road on the east side;

· Bicycling facilities as listed in the Norman Bike Plan

DISCUSSION: This proposed Council action is to amend the current contract (K-1213-170) with CP&Y, Inc., increasing
the contract amount to accommodate changes in scope of the engineering design from the original contract.

The changes to the design scope of services include:

· Dividing the project into two construction phases to accommodate federal funding limits, which requires increased
engineering design, bidding and construction services;

· Relocation of the proposed roadway alignment to the west, in an effort to eliminate cost-prohibitive electrical
transmission line utility relocations;

· Addition of a new traffic signal to provide necessary traffic operations and pedestrian safety improvements at All
Saints Catholic School;

· Design of necessary City of Norman water and sewer utility relocations

CP&Y has proposed a design fee of $193,895 (see Contract Amendment #1) to provide the additional design services for
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CP&Y has proposed a design fee of $193,895 (see Contract Amendment #1) to provide the additional design services for
this project. The original contract with CP&Y for the design was in the amount of $703,878.50. Funds for the contract
amendment are currently available within the budget for the 36th Avenue NW Widening Project and will be paid from the
Design account (050-9552-431.62-01; project BP0197).

Design of the roadway plans will be complete in December 2019. Right-of-way acquisition is anticipated to be complete
in September 2019 and utility relocations in March 2020. Construction is scheduled to begin in federal fiscal year 2020-
2021 (FFYE 2021) if a grant of federal transportation funds can be acquired through the Association of Central Oklahoma
Governments (ACOG). The total overall project cost is estimated to be $16,920,507. The current construction estimate
is $14,657,840. Federal participation is 80% of construction cost, with a limit of $11,500,000. The City is responsible for
right-of-way acquisition, utility relocation and design, totaling $2,262,667. The City’s total share of the project costs,
including 20% of construction, is estimated to be $5,420,507. The City’s share will be paid with bond funds and
development fees.  This is approximately 32% of the total estimated project cost.

RECOMMENDATION: Staff recommends approval of Contract Amendment No. One for contract K-1213-170 with CP&Y,
Inc., in the amount of $193,895 for the design of the 36th Avenue NW Widening Project between Tecumseh Road and
Market Place.
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