

NORMAN UTILITIES AUTHORITY
 CITY OF NORMAN
 CLEVELAND COUNTY, OKLAHOMA

DATE: March 3, 2020
 CHANGE ORDER NO.: Two (2)
 CONTRACT NO.: Contract K-1819-125
 PROJECT: Robinson Street Waterline Replacement, Phase II
 CONTRACTOR: Central Contracting Services, Inc.
17301 S. Sunnyslane Ave
Norman, OK 73071

	<u>Contract Time</u>		<u>Contract Amount</u>
ORIGINAL:	<u>240</u>	calendar days	<u>\$2,845,591.00</u>
PREVIOUS CHANGE ORDERS:	<u>90</u>	calendar days	<u>\$193,130.00</u>
THIS CHANGE ORDER:	<u>30</u>	calendar days	<u>\$20,570.00</u>
REVISED AMOUNT:	<u>360</u>	calendar days	<u>\$3,059,291.00</u>
ORIGINAL START DATE:	<u>April 15, 2019</u>		
ORIGINAL COMPLETION DATE:	<u>December 11, 2019</u>		
PREVIOUS COMPLETION DATE:	<u>March 10, 2020</u>		
NEW COMPLETION DATE:	<u>April 9, 2020</u>		

DESCRIPTION:	\$ Increase	\$ Decrease
Move existing water services from 12-inch waterline and temporarily connect to adjacent 24-inch main between Stations 28+20 and 36+50 to allow proposed 30-inch water main to be installed in approximately the same location as existing 12-inch WL. Remove and dispose of existing 12-inch DIP WL blocking 30-inch waterline installation between these stations. Repair curb and gutter, sidewalk and driveway as required. Increase contract time by thirty (30) calendar days to complete the additional work.	20,570.00	0.00

SUBMITTED BY
 CONTRACTOR: 
 Central Contracting Services, Inc.

Date: 5-22-20


RECOMMENDED BY
 ENGINEER: 
 Mark Daniels, P.E., Utilities Engineer

Date: 5/22/20

ACCEPTED BY
 NORMAN UTILITIES AUTHORITY: 
 City Attorney

Date: 5-22-20

ACCEPTED BY
 NORMAN UTILITIES AUTHORITY: 
 Darrel Pyle, City Manager

Attachment 1

Item 1: Move existing water services from 12-inch waterline (WL) and temporarily connect to adjacent existing 24-inch main between Stations 28+20 and 36+50; temporarily cap existing 6-inch WL to south at Station 34+00 to allow proposed 30-inch water main to be installed in approximately the same location as existing 12-inch WL. Remove and dispose of existing 12-inch DIP WL blocking 30-inch waterline installation between Stations 28+20 and 36+50. Remove and replace existing curb and gutter and sidewalk at three locations; repair concrete driveway at one location. Increase contract time by thirty (30) calendar days to complete the additional work.

Bid Item	Description	Unit	Quantity	Unit Price	Total Price
	Additions				
40	Short Service Connection	EA	2	\$1,405.00	\$2,810.00
41	Long Service Connection	EA	1	\$1,990.00	\$1,990.00
52	Plug and Abandon Existing 8-inch DIP Water Line	EA	1	\$500.00	\$500.00
58	Remove and Replace Concrete Sidewalk	SY	13	\$63.00	\$840.00
60	Remove and Replace Concrete Pavement	SY	15	\$100.00	\$1,500.00
62	Concrete Curb and Gutter Repair	LF	30	\$16.00	\$480.00
NEW	Remove and Dispose of Ex. 12-inch DIP Waterline	LF	830	\$15.00	\$12,450.00
	Net Change to Contract Price =				\$20,570.00