



July 10, 2018

Mr. Matt Hendren
City of Norman

RE: Griffin Park, Phase I North Field Improvements –
Change Order #002

Dear Mr. Hendren,

Planning Design Group has reviewed the summary of the referenced Change Order #2 provided by Lippert Bros. Inc. PDG agrees with their explanation and estimate of cost for each item. PDG recommends Change Order #2 for approval.

I look forward to hearing from you in the near future.

Sincerely,
PLANNING DESIGN GROUP

A handwritten signature in blue ink, appearing to read "Geoffery Evans", is written over a faint, light blue circular stamp or watermark.

Geoffery Evans, PLA, ASLA
Project Manager