

Change Order #1			
ITEM NO.	ITEM DESCRIPTION	INCREASE	DECREASE
1	Mobilization	\$0.00	
2	Traffic Control	\$0.00	
3	Undercut		(\$2,000.00)
4	Saw Cut Pavement Full Depth		(\$1,000.00)
5	Removal of Curb & Gutter	\$1,677.00	
6	Type A ODOT Aggregate Base		(\$3,600.00)
7	Repair Inlet Box and Adjust to Grade		(\$8,200.00)
8	Tack Coat		(\$20,550.00)
9	Superpave, Type S3 (PG 64-22 OK) Deep Patch		(\$115,390.00)
10	Superpave, Type S4 (PG 64-22 OK)	\$316,062.00	
11	1.5 to 1.75 in. Edge Mill		(\$60,000.00)
12	1.5 to 2.0 in. Full Mill	\$48,708.00	
13	Rollover Integral Curb		(\$1,260.00)
14	6" Curb & Gutter	\$252.00	
15	8" Curb & Gutter		(\$2,750.00)
16	Remove Sidewalk		(\$1,000.00)
17	Concrete 4" Sidewalk		(\$2,775.00)
18	Concrete Sidewalk Ramps		(\$11,250.00)
19	Detectable Warning Surface		(\$93.00)
20	Clean Topsoil		(\$1,080.00)
21	Repair Existing Sprinkler Head		(\$81.00)
22	Repair Existing Sprinkler Line		(\$2,700.00)
23	Adjust Valve Box		(\$7,500.00)
24	Adjust Manhole Ring to Grade		(\$2,300.00)
25	Slab Sod		(\$550.00)
26	Stabilize Subgrade		(\$26,250.00)
27	18" HDPE Pipe		(\$4,900.00)
28	Inlet Design 2-0		(\$8,600.00)
29	Area Inlet w/ Concrete Apron		(\$6,500.00)
30	Bar Ditch		(\$14,400.00)
31	Remove Asphalt Pavement Full Depth		(\$6,320.00)
32	High Early Strength Concrete 6" Pavement (Driveways)		(\$10,752.00)
	PetroTack	\$20,115.00	
		\$386,814.00	(\$321,801.00)
	NET TOTAL	\$65,013.00	