



ADG, PC  
920 W Main  
Oklahoma City, OK 73106  
405.232.5700 ▪ www.adgokc.com

## MEMO

DATE: 7/10/2018  
TO: Matt Hendren  
FROM: ADG Team  
SUBJECT: NORMAN FORWARD – Griffin Park Phase I North Field Improvements – Change Order #002

---

PROJECT: NORMAN FORWARD – Griffin Park Phase I North Field Improvements

PROJECT NO: 16-003

PHASE NO: Construction

---

ADG has reviewed the summary of the referenced Change Order No. 2 provided by PDG along with their explanation and estimate of cost for each item. ADG is in agreement with PDG's recommendations.

**Leslie Tabor**  
Program Management



ADG, PC  
920 W Main  
Oklahoma City, OK 73106  
405.232.5700