

---

AMENDMENT NO. 1 TO CONTRACT NO. K-1516-78  
AGREEMENT FOR PROFESSIONAL SERVICES  
BETWEEN CITY OF NORMAN AND ENGINEER

This is an agreement made as of the 30<sup>TH</sup> day of June, 2016 between the City of Norman (OWNER) and SMC Consulting Engineers, P.C. (ENGINEER) amending the Original Contract No. K-1516-78 dated November 24, 2015 between said parties. OWNER intends to expand the design work beyond the scope of work included in the above said Original Contract. The following shall be considered as the additional work beyond the original scope.

1. SCOPE

1.1. The Scope of the Amendment No. 1 includes all additional work associated with design and engineering of the 24<sup>th</sup> Avenue and Radius Way Intersection, as requested by the Owner.

1.2 Design Phase Services

1.2.1 Prepare Engineering Plans for the closing of an existing median, located along 24<sup>th</sup> Avenue, just south of the 24<sup>th</sup> Avenue and Radius Way Intersection project.

- a) Prepare Demolition Plan for the closing of said median opening.
- b) Prepare Median Closing Plan and incorporate into 24<sup>th</sup> Avenue and Radius Way Intersection Improvement Plans.
- c) Revise and update the Erosion Control Plan to include the Median Closing.
- d) Update Title Sheet to include additional plan sheets.
- e) Update and revise the material quantities for construction.

1.3 Bidding Phase Services

1.3.1 Not Applicable

1.4 Construction Phase Services

1.4.1 Not Applicable

1.5 Items Not Included in Scope of Services

1.5.1 Not Applicable

OWNER and ENGINEER in consideration of the mutual covenants herein agree to the following in respect to the performance of Professional Engineering Services and the payment for those services by OWNER as set for below for the above described additional scope of work.

2. For additional services described herein, the CONSULTANT shall be paid a lump sum fee of \$4,500.00.

2.1. All other requirements of the ENGINEER included in the Original Contract shall remain in effect for the purposes of this agreement.

This Amendment No. 1 is subject to all terms, covenants, and conditions not inconsistent herewith contained in the Original Contract No. K-1516-78 dated November 24, 2015 which terms, covenants, and conditions are hereby reaffirmed and ratified.

IN WITNESS WHEREOF OWNER and ENGINEER have executed this agreement.

DATED this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_.

City of Norman

SMC Consulting Engineers, P.C.

Owner

Engineer

By: \_\_\_\_\_

By: \_\_\_\_\_

Name: \_\_\_\_\_

Name: TOM L. McCALEB

Title: \_\_\_\_\_

Title: PRESIDENT

Date: \_\_\_\_\_

Date: 7/01/16

ATTEST:

ATTEST: Th B. Muto  
PM (THOMAS B. MACHIN)

\_\_\_\_\_  
(Title)

\_\_\_\_\_  
(Title)

APPROVED as to form and legality this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_.

\_\_\_\_\_  
(Title)