

AMENDMENT NO. 1 TO AGREEMENT K-1415-78

SCOPE OF SERVICES

ATTACHMENT

The following general scope of services shall be made part of the Agreement dated March 10, 2015 and shall supplement Attachment A of the Scope of Services of the original agreement.

The City of Norman Contract No. K-1516-113 (2015 Streets Bond Project – Dakota St. and Iowa St.) bid on March 31, 2016. Only one bid was received, which exceeded the engineer’s estimate and anticipated budget for the project. As a result, the City of Norman elected to reject the bid.

As discussed at a meeting held on April 28, 2016, the City of Norman has decided to split the project into three separate projects:

- Project I: Iowa Street between Berry Road and Pickard Avenue
- Project II: Dakota Street between Berry Road and Flood Avenue
- Project III: Dakota and Iowa Street between Flood Avenue and University Boulevard

The bid date for Project I is expected to occur in July, 2016. The bid date for Project II and III is expected to occur in January, 2017.

This supplement is to provide the additional engineering services required to split the project into three projects. MacArthur (MAC) will provide three sets of plans and bid documents. The effort to divide the project into three projects includes the revision of the current set of plans and bid documents and the creation of two new sets of plans and bid documents. The supplemental fee assumes that the plans submitted for the March 31, 2016 bid date satisfied the original scope of services. No other changes in scope are included in this supplement.

SUPPLEMENTAL TASK	COMPENSATION
Task 3C – Final Construction Plans (P,S & E Submittal)^	\$ 14,000.00
Task 7A – Bid Administration^	\$ 3,000.00
TOTAL COMPENSATION	\$ 17,000.00

^In addition to original contract amount.

The Services provided for in this Agreement are for the sole use and benefit of OWNER and CONSULTANT. Nothing in this Agreement shall be construed to give any rights or benefits to anyone other than OWNER and CONSULTANT.

IN WITNESS WHEREOF, OWNER and MacArthur Associated Consultants, LLC. have executed this Agreement.

DATED this 24th day of May, 2016

The City of Norman
(OWNER)

Signature Cindy Rosenthal

Name Cindy Rosenthal

Title Mayor

Date 5-24-16

MacArthur Associated Consultants, LLC.
(CONSULTANT)

Signature [Handwritten Signature]

Name Keith B. Angier

Title Vice-President

Date 11 May, 2016

Attest:

Brenda Hall

City Clerk



Approved as to form and legality this 19 day of May 2016.

[Handwritten Signature]
City Attorney