

CITY COUNCIL CONFERENCE MINUTES

May 12, 2020

The City Council of the City of Norman, Cleveland County, State of Oklahoma, met in a virtual conference at 5:30 p.m. hosted in the Municipal Building Conference Room on the 12th day of May, 2020, and notice and agenda of the meeting were posted at the Municipal Building at 201 West Gray 48 hours prior to the beginning of the meeting.

PRESENT: Councilmembers Bierman, Carter, Hall, Holman, Petrone, Scanlon, Scott, Wilson, Mayor Clark

ABSENT: None

Item 1, being:

CHANGE ORDER NO. ONE TO CONTRACT K-1819-113: WITH SILVER STAR CONSTRUCTION COMPANY, INC., INCREASING THE CONTRACT BY \$206,335.28 FOR A REVISED CONTRACT AMOUNT OF \$1,515,485.28 FOR THE URBAN ASPHALT PAVEMENT REPAIR CAPITAL IMPROVEMENT PROJECT #1 (2015, 2016, AND 2019).

Mr. Tony Mensah, Street Maintenance Superintendent, said Council awarded the Capital Improvement Project's (CIP) Urban Asphalt Pavement Repair Project to Silver Star Construction Company, Inc., on April 23, 2019. Silver Star has completed all of the work except for Haddock Street from Peters Avenue to Crawford Avenue, which consisted of a two-inch mill and inlay of new asphalt pavement. After the milling of Haddock Street began, it was discovered the existing asphalt was very thin and subgrade below the paving had failed in many locations so inlay of new asphalt pavement would not be adequate to repair the street. He said a full reconstruction will need that includes repairing the subgrade below the pavement. He said Change Order No. One in the amount of \$206,335.28 will include stabilizing and re-compacting the subgrade, removal and replacement of the concrete curb and gutter, and replacement of driveway approaches.

Mr. Shawn O'Leary, Director of Public Works, said the residents on Haddock Street are ready for the roadwork to be completed. He said the Change Order is on tonight's agenda and once Council has approved the Change Order, the contractor will proceed with the project.

Items submitted for the record

1. City Council Staff Report K-1819-113, Change Order No. One, dated May 7, 2020, by Tony Mensah, Streets Superintendent
2. Change Order No. One to Contract K-1819-113 with detailed cost breakdown and location map

* * * * *

The meeting was adjourned at 5:45 p.m.

ATTEST:

City Clerk

Mayor