

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. TWO

DATE: 7/17/2013

CONTRACT NO: K-1213-67

SUBMITTED BY: CGC, LLC

PROJECT: Legacy Park

CONTRACTOR: CGC, LLC

Original Completion Date: May 8, 2014

Previous Completion Date June 10, 2014 ORIGINAL CONTRACT AMOUNT \$5,897,900

(Increase) this change order 8 Calendar days

New Completion Date June 18, 2014 PRESENT CONTRACT AMOUNT \$6,419,300

DESCRIPTION	DECREASE	INCREASE
See change order detail		\$13,506

NET CHANGE \$13,506

REVISED CONTRACT AMOUNT \$6,432,806

CONTRACTOR: [Signature]
CGC, LLC

DATE: 7/17/13

ARCH./ENGINEER: [Signature]
Howard-Fairbairn Site Design

DATE: 8/14/13

CITY ATTORNEY: [Signature]

DATE: 8/21/13

ACCEPTED BY: [Signature]
City Manager

DATE: 8/27/13

CHANGE ORDER DETAIL
CHANGE ORDER NO. TWO
City of Norman
Cleveland Co., Oklahoma

Project Name Legacy Park

Design Engineer HFSD

Address/Phone: 3100 NW 149th

OKC, OK

Phone: 752-8018

Project Account Number: 057-9518-431-6101

Contract No. K-1213-67

A. Change Orders or addenda to public construction contracts of One Million Dollars (\$1,000,000.00) or less shall not exceed a fifteen percent (15%) cumulative increase in the original contract amount.

B. Change orders or addenda to public construction contracts of over One Million Dollars (\$1,000,000.00) shall not exceed the greater of One Hundred Fifty Thousand Dollars (\$150,000.00) or a ten percent (10%) cumulative increase in the original contract amount.

C. Change orders or cumulative change orders which exceed the limits of subsection A or B of this section shall require a re-advertising for bids on the incomplete portions of the contract.

H. All change orders shall contain a line item price and description for each item.

I. 1. If a construction contract contains unit pricing, and the change order pertains to the unit price, the change order will not be subject to subsection A or B of this section.

2. When the unit price change does not exceed Ten Thousand Dollars (\$10,000.00), the unit price change order computation may be based on an acceptable unit price basis in lieu of cost itemization.

J. Alternates or add items bid with the original bid and contained in the awarded contract as options of the awarding public agency shall not be construed as change orders under the provisions of the Public Competitive Bidding Act of 1974.

DETAILED COST ITEMIZATION

CHANGE ORDER NO. TWO (Continued)PROJECT NAME Legacy Park

Item No.	Description	Decrease	Increase
1	Furnish and install concrete block below grade and split-face colored block above grade on back side of 24 th Ave entry wall. Apply water repellent and sealer to all concrete block at south entry wall.		\$7,744.00
2	Increase size of 4 storm drain inlet boxes to accommodate 30in. storm drain pipe size located west of pond. Inlets to accept surface drainage from area west of pond.		\$2,663.00
3	Remove additional asphalt from existing roadway to accommodate construction of new crosswalk at Legacy Park Dr. south crossing.		\$1,232.00
4	Install 2in. blow-off fitting for flushing of dead end restroom water line.		\$1,867.00
5	Total this change order		\$13,506.00
6			
7			
8			
9			
10			
11			
14			
15			
16			