

Amendment No. 1 to Contract K-1819-92
Project Development Agreement
Between
Norman Utilities Authority
&
Entegrity Energy Partners, LLC

This **Amendment No. 1 to the Project Development Agreement** is made and entered into this 8th day of August, 2019, by and between the **Norman Utilities Authority** (“**Norman**”) and **Entegrity Energy Partners, LLC** (“**Entegrity**”). Norman and Entegrity are collectively identified herein as “the Parties”.

WHEREAS, Norman and Entegrity entered into Contract K-1819-92, a Project Development Agreement (the “Agreement”) on January 8, 2019; and

WHEREAS, Entegrity had previously worked to determine if it was feasible to capture, clean, and sell the bio-gas produced by the anaerobic digesters at the Norman Water Reclamation Facility; and

WHEREAS, the Agreement provided that Entegrity would undertake additional feasibility analysis, specifically to determine the quantity and quality of the bio-gas available, the treatment necessary to clean the bio-gas, the ability to transport the gas to a willing purchaser, and the cost of this endeavor; and

WHEREAS, the Agreement provided that such analysis would be completed within two hundred and forty (240) days after the Effective Date of the Agreement or by September 5, 2019; and

WHEREAS, Entegrity needs additional time to complete said analysis and Norman desires to extend the deliverable date from September 9, 2019 to December 31, 2019.

NOW, THEREFORE, in consideration of the foregoing recitals and undertakings of both Parties contained in the Agreement and herein, and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties, intending to be legally bound, hereby agree as follows:

That Section E of the Agreement be amended to read as set forth below.

E. Deliverable. Entegrity shall deliver a proposed Biogas Project Agreement to Norman no later than December 31, 2019.

All other terms and conditions in the Agreement shall remain unchanged.

Acknowledged and agreed to as of the date set forth herein.

NORMAN UTILITIES AUTHORITY

By: _____
Chairperson Breea Clark


Date: _____

Attest: _____
Secretary

Approved as to form and legality this ____ day of _____, 2019.

City Attorney

ENTEGRITY ENERGY PARTNERS, LLC

By: 
Michael Parker

Title: Partner

Date: 8/8/2019