

**AMENDMENT NO. 1 TO CONTRACT NO. K-1617-108**

This Amendment No. 1 to Contract No. K-1617-109 is made and entered into this \_\_\_\_ day of \_\_\_\_\_, 2019, by and between Tusa Consulting Services II, LLC ("Consultant") and City of Norman, Oklahoma and the Norman Municipal Authority ("Client"), who shall be collectively referred to herein as "Parties".

WHEREAS, the Parties entered into an Agreement dated February 28, 2017, for consulting services related to Phase III of the City's Emergency Communication System project for implementation of the Harris Emergency Communication System; and

WHEREAS, the original projected completion date for the installation and implementation of the Harris Emergency Communication System was approximately April 2019; and

WHEREAS, the project has been delayed which requires additional implementation services to be provided by Tusa Consulting outside the original agreement amount; and

WHEREAS, the Parties desire to enter into a contract amendment memorializing these changes.

NOW, THEREFORE, for and in consideration of the mutual agreements and covenants herein contained, the Parties to this Agreement have agreed to the following:

A. The scope of work is outlined in Appendix A to Amendment No. 1 of Contract No. K-1617-108 but requires approval of additional Phase III Consultant Service Fees in the amount of \$50,000.

B. The Parties agree that upon approval of this Amendment No. 1, the revised contract amount will be \$319,310.

C. All other provisions of Contract No. K-1617-108 shall remain in full force and effect.

[Remainder of the page intentionally left blank]



IN WITNESS WHEREOF, the Parties have executed this Amendment No. 1 to Contract No. K-1617-107.

**CONSULTANT**

Tusa Consulting Services II, LLC

By: 

Name: DOMINIC E. TUSA

Title: CEO - FOUNDER

Date: MAY 17, 2019

**CLIENT**

City of Norman, Oklahoma, Norman Municipal Authority

By: \_\_\_\_\_

Lynne Miller, Mayor

Date: \_\_\_\_\_

ATTEST:

\_\_\_\_\_  
City Clerk - City of Norman

ATTEST:

\_\_\_\_\_  
Secretary - Norman Municipal Authority

Approved as to form and legality this \_\_\_\_ day of \_\_\_\_\_, 2019

\_\_\_\_\_  
City Attorney