

Design Cost for the Lindsey Street Project	
Current Contract Value	\$2,400,065
Amendment No. 3	
Utility relocation	\$ 256,220
Imhoff Creek Bridge Design	\$ -9,800
Access Management	\$ 21,190
Aesthetics	\$ 73,590
Project Phasing	\$ 25,900
Amendment No. 3 Cost	\$ 367,100
Total Design Cost	\$2,767,165