



AIA® Document G802™ – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
 INDOOR AQUATIC CENTER,
 MULTI-SPORT FACILITY AND
 SENIOR & CULTURAL CENTER
 NORMAN, OK

AGREEMENT INFORMATION:
 Date: AUGUST 19, 2019

AMENDMENT INFORMATION:
 Amendment Number: 001

Date: APRIL 28, 2020

OWNER: *(name and address)*
 Norman Municipal Authority

 201- C West Gray, P.O. Box 370
 Norman, OK 73070

ARCHITECT: *(name and address)*
 FRANKFURT-SHORT-BRUZA
 ASSOCIATES, P.C. (FSB)
 5801 Broadway Extension, Suite 500
 Oklahoma City, OK 73118

The Owner and Architect amend the Agreement as follows:
 To amend the preliminary construction budget as stated in 1.1.3 and Exhibit A to as follows:
 INDOOR AQUATIC CENTER & MULTI-SPORT FACILITY- \$47,100,000
 SENIOR & CULTURAL CENTER- \$9,900,000

The Architect’s compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

Compensation as stated in 11.1 and 11.5 for the current design phase (schematic design) shall be increased by the dollars shown below. Future amendments will be required to reconcile the new construction budget with future phases, as this amendment does not amend the compensation for the remaining phases of the project.

Indoor Aquatic Center and Multisport Facility	\$246,425.00
Senior Wellness & Cultural Center.....	\$78,500.00

Schedule Adjustment:

The schedule for the current design phase (schematic design) as described in Exhibit A will be extended by the days shown below. Future amendments will be required to reconcile the new construction budget with future phases, as this amendment does not amend the schedule for the remaining phases of the project.

Schematic Design..... 9 weeks from approval.

SIGNATURES:

FRANKFURT-SHORT-BRUZA
 ASSOCIATES, P.C.

Norman Municipal Authority

ARCHITECT *(Firm name)*

OWNER *(Firm name)*

SIGNATURE

SIGNATURE

John Semtner, Principal

PRINTED NAME AND TITLE

Breea Clark, Chairman

PRINTED NAME AND TITLE

DATE

DATE