



office memorandum

DATE: June 23, 2020

TO: Darrel Pyle, City Manager

THROUGH: Kenneth Komiske, Director of Utilities *K Komiske*

FROM: Chris Mattingly, Capital Projects Engineer *CM*

SUBJECT: Water Treatment Plant Phase II Construction Improvements – Change Order No. 5 to Contract K-1617-121 w/ Enerfab Power & Industrial (fka Foley Company)

City Council Resolution R-1112-55 grants administrative authority to the City Manager to approve change order requests up to \$40,000 or 10% of contract amount, whichever is less, and subsequently report those approvals to the City Council. As part of the Water Treatment Plant Phase II Improvements currently underway, a change order is being requested by Enerfab Power & Industrial (fka Foley Company) in the amount of \$20,398.71. This change order has been reviewed and is being recommended by our consultant Carollo Engineers.

Attached is a Change Order Summary and quote for the following revisions:

- PCO87 – Ozone Destruct Skid Grounding
- PCO90 – Removal of Signage in Admin and Filter Bldgs Deduct
- PCO93 – GOX Expansion Joint Modification
- PCO94 – SCC 3 and 4, PEC Polymer Injector Replacements
- PCO95 – Rebuild Kits for UV Sample Pumps

These items are further explained in Carollo's attached recommendation letter. Staff has reviewed the change order with Carollo to confirm that the items listed therein are acceptable. At this time, Staff recommends approval of the change order from Enerfab Power & Industrial (fka Foley Company) in the amount of \$20,398.71. Funding in the amount of \$355,525.07 is available in construction account number 31999939 46101 – Project WB0292.

Reviewed by: Anthony Francisco, Director of Finance *A. Francisco*  
 Kathryn Walker, City Attorney *K Walker*

Approved by: *[Signature]*  
 Darrel Pyle, City Manager