



# AIA® Document G802™ – 2017

## Amendment to the Professional Services Agreement

**PROJECT:** *(name and address)*  
 Norman East Branch Library  
 Norman, OK

**AGREEMENT INFORMATION:**  
 Date: 24 November 2015

**AMENDMENT INFORMATION:**  
 Amendment Number: 001  
 Date: March 20, 2018

**OWNER:** *(name and address)*  
 City of Norman, Oklahoma  
 201 W. Gray Street  
 Norman, Oklahoma 73069

**ARCHITECT:** *(name and address)*  
 Meyer, Scherer, & Rockcastle, Ltd.  
 710 South 2nd Street, 8th Floor  
 Minneapolis, MN 55401

The Owner and Architect amend the Agreement as follows:

Modify contract amount per attached memo from Meyer, Scherer, & Rockcastle, Ltd. dated March 20, 2018 related to work for:

- FFE Book Bins
- Early Literacy Panels
- Public Art Assistance
- CA 12 week extension from original contract

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:  
 \$38,546

Schedule Adjustment:  
 12 weeks comensurate with construction schedule

**SIGNATURES:**

|  |                          |
|--|--------------------------|
| <u>MEYER, SCHERER &amp; ROCKCASTLE</u> |                          |
| ARCHITECT <i>(Firm name)</i>           | OWNER <i>(Firm name)</i> |
| <u>MATTHEW S. KEWTON</u>               |                          |
| SIGNATURE                              | SIGNATURE                |
| <u>MATTHEW S. KEWTON</u>               |                          |
| PRINTED NAME AND TITLE                 | PRINTED NAME AND TITLE   |
| <u>MARCH 20, 2018</u>                  |                          |
| DATE                                   | DATE                     |