

NORMAN UTILITIES AUTHORITY  
 CITY OF NORMAN  
 CLEVELAND COUNTY, OKLAHOMA

DATE: February 4, 2014

CHANGE ORDER NO. 1 (Final)

CONTRACT NO.: Contract # K-1314-52

PROJECT: Highway 9 Waterline Phase 2

CONTRACTOR: Downey Contracting  
3217 NE 63rd Street  
Oklahoma City, OK 73121

	<u>Contract Time</u>	<u>Contract Amount</u>
ORIGINAL:	<u>90 calendar days</u>	<u>\$259,620.00</u>
PREVIOUS CHANGE ORDERS:	<u>0 calendar days</u>	<u>\$0.00</u>
THIS CHANGE ORDER:	<u>0 calendar days</u>	<u>(\$658.00)</u>
REVISED AMOUNT:	<u>90 calendar days</u>	<u>\$258,962.00</u>

ORIGINAL START DATE: October 21, 2013


ORIGINAL COMPLETION DATE: January 19, 2014

PREVIOUS COMPLETION DATE: January 19, 2014

NEW COMPLETION DATE: January 19, 2014

DESCRIPTION:	\$ Increase	\$ Decrease
Additional Scope of Work	6,930.00	
Change in Bid Quantities		(7,588.00)

SUBMITTED BY  
 CONTRACTOR:  Date: 2-6-14  
 Downey Contracting

RECOMMENDED BY  
 PROJECT ENGINEER:  Date: 2-17-14  
 Jim C. Speck, P.E., Capital Projects Engineer

ACCEPTED BY  
 NORMAN UTILITIES AUTHORITY: \_\_\_\_\_ Date: \_\_\_\_\_  
 City Attorney

ACCEPTED BY  
 NORMAN UTILITIES AUTHORITY: \_\_\_\_\_ Date: \_\_\_\_\_  
 Cindy Rosenthal, Norman Utilities Authority

**Item 1: Modify bid items with additional items incorporated into the scope of work.**

<u>Bid Item</u>	<u>Description</u>	<u>Unit</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Total Price</u>
<u>Additions</u>					
	12' Solid Sleeve	EA	7	515.00	3,605.00
	12 inch x 12 inch x 8 inch Tee	EA	1	710.00	710.00
	8-Inch Resilient Seated Gate Valves	EA	1	2,240.00	2,240.00
	8 inch Cap	EA	1	375.00	375.00
<b>Total Increase</b>					<b>\$6,930.00</b>

**Item 2: Change in quantities.**

<u>Bid Item</u>	<u>Description</u>	<u>Unit</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Total Price</u>
<u>Additions</u>					
1	Open Cut 12-Inch Diameter C-900 PVC Pipe (DR 18)	LF	8	\$61.00	488.00
2	Open-Cut 6-Inch Diameter C-900 PVC Pipe (DR 18)	LF	2	\$54.00	81.00
6	12-Inch Resilient Seated Gate Valves	EA	1	\$2,632.00	2,632.00
8	12-inch 90 Degree Bend	EA	(1)	\$629.00	(629.00)
9	12-inch 45 Degree Bend	EA	(2)	\$560.00	(1,120.00)
11	12-inch 11-1/4 Degree Bend	EA	(7)	\$520.00	(3,640.00)
13	Solid Slab Sod Surface Restoration	SY	(1,800)	\$3.00	(5,400.00)
					-
					-
					-
					-
<b>Total Decrease</b>					<b>(7588.00)</b>
<b>Net Change to Contract Price for Change Order No. 1</b>					<b>(658.00)</b>