

AMENDMENT NO. 2 TO K-1617-69

This Amendment No. 2 to Contract No. K-1617-69 is made and entered into this \_\_\_\_\_ day of \_\_\_\_\_ is between the **City of Norman**, a municipal corporation (hereinafter referred to as the "City") and **Architects Design Group/ADG, Inc.** (hereinafter referred to as "Architect").

WITNESSETH:

WHEREAS, the parties entered into Contract No. K-1617-69 on December 13, 2016, an:

**ARCHITECTURAL SERVICES AGREEMENT**

for the purpose of providing Phase I services on this project, including spatial needs assessment, analysis, master planning, site surveying, and conceptual building design ("Phase 1 Services"); and

**WHEREAS**, on October 23, 2018, the Amendment No. 1 to K-1617-69 for Phase 2 and 3 Design Services, was approved and fully executed by the Parties. Phase 2 services include schematic design and development, the preparation of construction documents, and bidding assistance; and Phase 3 services include construction oversight (collectively "Phase 2 and 3 Services");

**WHEREAS**, the parties have agreed to the provision of Additional Phase 2 Services by Architect to redesign and expanded ECC-EOC facility, as necessary to serve the City of Norman's emergency needs, and as outlined and described in "**Attachment A**", which is hereby fully incorporated by reference; and

**WHEREAS**, the original contract must be amended to incorporate Architect's work as described herein and associated fees; and

**WHEREAS**, the total compensation to be paid to the Architect for this Contract and Amendment shall be as follows:

For the original Contract:

Not to exceed \$150,300.00 for Phase 1 Services

For Amendment No. 1:

Not to exceed \$643,676.00 for Phase 2 and 3 Services

For Amendment No. 2:

Not to exceed \$261,500.00 for Additional Phase 2 Services

Total Amended Contract:

Not to exceed \$1,055,476 (an increase of \$261,500.00) for all Architect services under K-1617-69.

**NOW, THEREFORE**, the parties desire to amend Contract No. K-1617-69 as follows:

Add **Attachment A**, which set forth the applicable terms relating to the Additional Phase 2 Services outlined described therein, as well as applicable costs, and which amends and supplements Article 3

("Scope of Architect's Basic Services") and Article 11 ("Compensation") of Amendment No. 1 to K-1617-69.

All other terms of Contract No. K-1617-69 shall remain in full force and effect.

IN WITNESS WHEREOF, the City and the Architect have executed this Amendment No. 2 to Contract No. K-1617-69.

DATED this \_\_\_\_ day of \_\_\_\_\_, 2020.

[THE REMAINDER OF THIS PAGE LEFT INTENTIONALLY BLANK]



**CITY OF NORMAN**

**("City")**

By: \_\_\_\_\_  
Mayor, Mayor Brea Clark

**ATTEST:**


By: \_\_\_\_\_  
City Clerk, Brenda Hall, City Clerk

Approved as to form and legality this \_\_\_\_ day of \_\_\_\_\_, 2020.

\_\_\_\_\_  
Office of the City Attorney

**ARCHITECT DESIGN GROUP/ADG, INC.**


**("Architect")**

By:  \_\_\_\_\_ 05.21.2020

Name: Ian A Reeves

Title: **President**

**ATTEST:**

By:  \_\_\_\_\_  
Name: I.S.K. REEVES, V  
Title: C.E.O.