

CHANGE ORDER SUMMARY
 CITY OF NORMAN
 CLEVELAND COUNTY, OKLAHOMA

DATE: December 12, 2016

CHANGE ORDER NO.: 6


CONTRACT NO.: K-1213-190


PROJECT: Animal Welfare Center Impound Facility

CONTRACTOR: Jim Cooley Construction, Inc.
1900 NE 36th St.
Oklahoma City, OK 73111

	<u>Contract Time</u>	<u>Contract Amount</u>
ORIGINAL:	<u>300</u> calendar days	<u>\$2,624,000.00</u>
PREVIOUS CHANGE ORDERS:	<u>68</u> calendar days	<u>\$224,036.78</u>
THIS CHANGE ORDER:	<u>0</u> calendar days	<u>\$23,338.24</u>
REVISED AMOUNT:	<u>368</u> calendar days	<u>\$2,871,375.02</u>

DESCRIPTION:	\$ Increase	\$ Decrease
Gas Regulator & Gas Vent Curb	\$5,492.00	
Dishwasher Electrical & Carport HVAC Drain	\$2,951.00	
Carport Lights, Scavenger Unit & Irr. Elec.	\$2,981.00	
Guardrails & Surgical Fresh Air	\$10,645.00	
Dedication Plaque	\$1,269.24	

SUBMITTED BY
 CONTRACTOR:  Date: 2-27-17
 Jim Cooley Construction, Inc.

RECOMMENDED BY
 ARCHITECT:  Date: 02-27-2017
 Tevis Architects

APPROVED AS TO
 FORM AND LEGALITY: _____ Date: _____
 City Attorney

ACCEPTED BY
 CITY OF NORMAN: _____ Date: _____
 Mayor Lynn Miller