

CHANGE ORDER SUMMARY
 CITY OF NORMAN
 CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 2

DATE: September 21, 2020

CONTRACT NO.: K-1819-113

SUBMITTED BY: Jason Spencer

PROJECT: Streets CIP Urban Asphalt Pavement Repair Project #1

PROJECT NO.: SC0104, BP0397, BP0581, BP0585, SC0641, SC0646

CONTRACTOR: Silver Star Construction, Inc.
2401 S. Broadway.
Moore, OK 73160

ORIGINAL CONTRACT AMOUNT: \$1,309,150.00
 CHANGE ORDER NO. 1 AMOUNT: \$ 206,335.28
 CHANGE ORDER NO. 2 AMOUNT: \$ 213,634.00 (Increase)

REVISED CONTRACT AMOUNT \$1,729,119.28

DESCRIPTION	DECREASE	INCREASE
Changes in Quantities	\$0	\$213,634.00

NET CHANGE \$213,634.00 (Increase)

REVISED CONTRACT AMOUNT \$1,729,119.28

REVISED CONTRACT PERIOD: The Contract Period will be extended from 180 calendar days to 270 calendar days.

CONTRACTOR: _____

DATE: _____

ENGINEER: _____

DATE: _____

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)

Change Order #2			
<u>ITEM NO.</u>	<u>ITEM DESCRIPTION</u>	<u>INCREASE</u>	<u>DECREASE</u>
1	Mobilization		-\$13,807.50
2	Traffic Control		-\$6,320.15
3	Undercut		-\$2,660.00
4	Saw Cut Pavement Full Depth		-\$1,000.00
5	18" Corrugated Galvanized Steel Pipe (installed)		\$8,142.00
6	24" Corrugated Galvanized Steel Pipe (installed)		-\$7,500.00
7	30" Corrugated Galvanized Steel Pipe (installed)		-\$2,760.00
8	36" Corrugated Galvanized Steel Pipe (installed)	\$3,840.00	
9	Removal of Curb & Gutter		-\$36,025.00
10	Type A ODOT Aggregate Base	\$3,780.00	
11	Repair Inlet Box and Adjust to Grade		-\$9,690.00
12	Tack Coat		-\$26,355.00
13	Superpave, Type S3 (PG 64-22 OK) Deep Patch		-\$112,420.00
14	Superpave, Type S4 (PG 64-22 OK)	\$368,079.90	
15	1.5 to 1.75 in. Edge Mill		-\$20,117.50
16	1.5 to 2.0 in. Full Mill		-\$8,153.25
17	Rollover Integral Curb		-\$1,860.00
18	6" Curb & Gutter		-\$104,755.00
19	8" Curb & Gutter		-\$3,080.00
20	Remove Sidewalk		-\$1,200.00
21	Concrete 4" Sidewalk		-\$2,825.00
22	Concrete Sidewalk Ramps		-\$11,625.00
23	Detectable Warning Surface		-\$96.00
24	Clean Topsoil		-\$1,800.00
25	Repair Existing Sprinkler Head		-\$270.00
26	Repair Existing Sprinkler Line		-\$3,200.00
27	Adjust Valve Box		-\$9,150.00
28	Adjust Manhole Ring to Grade		-\$5,675.00
29	Slab Sod		-\$5,100.00
30	Joint Sealing		-\$3,090.00
31	Pipe Removal	\$9,800.00	
32	Class C End Treatment	\$22,200.00	
33	Grade to Drain	\$32,982.50	
34	6" CKD Stabilization	\$112,640.00	
35	4% Cement Stabilization	\$399.00	
36	10' Driveway Approach		-\$24,534.00
37	Petro Tack	\$50,764.00	
38	72" Pipe Install	\$26,075.00	
		\$630,560.40	-\$416,926.40
	NET	\$213,634.00	(Increase)