



September 15, 2014

Mr. Barrett Williamson
Barrett L. Williamson Architects, Inc.
219 W. Boyd, Suite 203
Norman, OK 73069

Via: Email

Project #21306
Animal Welfare Center
Norman, OK
RE: Incinerator Gas Line and Columns for Multipurpose Rm

Mr. Williamson,

Please find the attached requested pricing incinerator gas line and the (2) two inch columns for the multipurpose room CMU header. We have been advised by ONG that we have to connect this line along with the temp line for the existing building before they will come out and perform final inspection and turn the gas on to the new building.

Please feel free to contact me should you need any more information.

Respectfully,

Justin Webb
Project Manager

Cc: Deputy Chief Jim Maisano
John Bowman, City of Norman
Steve Davis, Cooley Field Manager

BUILDING FOR GENERATIONS

PO Box 54619 Oklahoma City, OK 73154
1900 NE 36th St Ste B Oklahoma City, OK 73111

Phone 405-528-8093 Fax 405-521-0379
www.cooleyconstruction.com



ITEMIZATION FOR SUPPORT OF REQUESTED COST QUOTATION

Jim Cooley Construction, Inc. 1900 N.E. 36th Suite 100B Oklahoma City, OK 73111 (405) 528-8093 fax 521-0379

Date: 15-Sep-14

Project: City of Norman Animal Welfare Center PR #

Description: Incinerator Gas Line and Columns for Multipurpose Room

Material Cost Item	Unit	Quantity	Unit Price	Total
2" Columns for Multipurpose Room	ls	1	\$435.00	\$435.00
Material Total				\$435.00
Labor Cost Item				
Superintendent	HRS	0.00	69.54	\$0.00
Project Manager	HRS	1.00	81.71	\$81.71
Project Coordinator	HRS	2.00	\$30.99	\$61.98
Laborer	HRS	0.00	\$36.00	\$0.00
Carpenter	HRS	0.00	\$48.00	\$0.00
Labor Total				\$143.69
Equipment Rental Cost Item				
		1	0.00	\$0.00
Rental Total				\$0.00
Subcontractor Cost Item				
West Mechanical				\$0.00
Incinerator Gas Line	ls	1	\$7,130.00	\$7,130.00
Subcontract Total				\$7,130.00
Total Direct Cost				\$7,708.69
Overhead				\$925.04
Fee				\$8,633.73
Bond				\$431.69
Gross Receipts Tax				\$9,065.42
Total Cost				\$132.36
				\$9,197.77
				\$0
				\$9,198


company representative
jwbl@cooleyconstruction.com

West Mechanical, LLC

P.O. Box 720300

Norman, OK 73072

Ph. (405)684-1680

Project: NAW RFI #8 gas reroute

Date: 6/21/2014

Material: \$1,580.00

Equipment: \$1,500.00

Labor: \$3,120.00

Profit: \$930.00

Total: \$7,130.00

Danny West