

TABLE 1: Proposed Project Schedule

Milestone / Task / Activity	Planned Start Date	Planned Completion Date
Obtain Environmental and Cultural Resource Compliance	N/A	N/A
Develop a Technical Advisory Group	September 1, 2020	October 15, 2020
Develop the mission statement, vision and goals of the Watershed Group	October 1, 2020	November 1, 2020
Develop a unified Public Education and Outreach Plan, identify new stakeholders, complete outreach, and hold stakeholder meetings	November 1, 2020	April 1, 2021
Submit 270-day sufficiency report	April 1, 2021	April 30, 2021
Identify areas where watershed management can be linked to current asset management systems	March 1, 2021	May 1, 2021
Review of existing watershed studies and currently-available data	March 1, 2021	August 1, 2021
Outline an Integrated Watershed Program Management Plan as a guidance document for further watershed planning	July 1, 2021	September 30, 2021