



<b>Client:</b> City of Norman – Engineering Department 201 West Gray, Bldg. A Norman, OK 73069 Attn: Tim Miles, P.E.	<b>FNI Project No.:</b> NRN15595
	<b>Client Contract Ref.:</b>
	<b>Date:</b> August 2, 2017

**Project Description:** City of Norman May 2015 Storm Recovery Project

**Description of Services Added/Deleted:**

**Site 17 – Imhoff Channel**

**Task 3 – Design Services - \$7,700**

- Modified Plan set to include additional length of channel damaged in 2017 Storms
- Issued revised plans through Addenda for Bids

**Task 5 – Construction Phase Services - \$3,854**

- Increased Construction Site Visits by Three (3) Site Visits
- Added additional labor for miscellaneous construction items. Change Orders/Field Orders and general Requests for information.

**Site 3 – Franklin Road Culvert Crossing**

**Task 1A – Design Survey - \$2,090**

Survey scope of work shall be per the original scope 'Attachment A' with the below site-specific definitions:

- Establish centerline of roadway/section line alignment and present right-of-way
- Existing Structure Detail
- Topography along Franklin Road, 290' east and west of structure, 42.5' LT and RT of Centerline
- Channel cross sections, 90' LT and RT of flowline, 240' upstream and downstream
- Overhead and underground utilities
- Two (2) Drainage easement documents
- Two (2) Temporary Construction easement documents

**Task 3 – Design Services - \$26,330**

See Original contract 'Attachment A' for Scope of Services.

**Deliverables:**

See Original contract 'Attachment A' for Deliverables.

**Compensation shall be adjusted as follows:**

FNI will be paid for the services described above a lump sum fee of Thirty-Seven Thousand, Eight Hundred Eighty-Four Dollars (\$37,884) and a not to exceed fee of Two Thousand, Ninety Dollars (\$2,090).

	<b>Original Contract</b>	\$246,752
	<b>Amended Amount</b>	<b>\$39,974</b>
	<b>Revised Total Contract</b>	\$286,726


**Schedule shall be adjusted as follows:**

An updated schedule shall be provided to outline the remainder of the project once amendment is approved.

**The above described services shall proceed upon return of this Contract Change Authorization. Services will be billed as they are done. All other provisions, terms, and conditions of the agreement for services which are not expressly amended shall remain in full force and effect.**

- A contract modification will be submitted.
- This Contract Change Authorization will serve as contract modification.

**FREESE AND NICHOLS, INC.:**

BY:   
\_\_\_\_\_  
TRICIA H. HATLEY  
Print or Type Name

TITLE: VICE PRESIDENT

DATE: 8-2-17

**CITY OF NORMAN:**

BY: \_\_\_\_\_  
\_\_\_\_\_  
Print or Type Name

TITLE: \_\_\_\_\_

DATE: \_\_\_\_\_