

CHANGE ORDER SUMMARY  
 CITY OF NORMAN  
 CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: February 27<sup>th</sup>, 2018

CONTRACT NO.: K-1718-90

SUBMITTED BY: Jack Burdett

PROJECT: SIDEWALK HORIZONTAL SAW CUTTING PROJECT

CONTRACTOR: Precision Concrete Cutting of Oklahoma, LLC.

Address: 11417 SW 109<sup>th</sup> Street

City, State, Zip: Mustang, OK 73064

Original Completion Date: April 30, 2018

Previous Completion Date: April 30, 2018 ORIGINAL CONTRACT AMOUNT: \$37,000.00

(Increase) this change order 7 Calendar days

New Completion Date May 7, 2018 PRESENT CONTRACT AMOUNT: \$37,000.00

DESCRIPTION	DECREASE	INCREASE
See Attached "Change Order Detail"	\$0.00	\$3,000.00

Note: This change order is based completely on the unit prices from the original contract. There are no new items.

NET CHANGE: \$ 3,000.00

REVISED CONTRACT AMOUNT \$40,000.00

CONTRACTOR: Rox Ann Baker DATE: 1-30-18

ARCH./ENGINEER: SASA DATE: 2/8/18

MAYOR  
 CITY MANAGER: \_\_\_\_\_ DATE: \_\_\_\_\_

APPROVED BY CITY OF NORMAN LEGAL DEPARTMENT  
 BY: [Signature] DATE: 2/18/18

CHANGE ORDER DETAIL  
CHANGE ORDER NO. 1  
City of Norman  
Cleveland Co., Oklahoma

Project Name: SIDEWALK HORIZONTAL SAW CUTTING PROJECT  
Design Engineer/Manager: JACK BURDETT

Address/Phone: 201 WEST GRAY  
NORMAN, OK 73070  
405.366.5457

Project Account Number's: ACCT. No. 050-9407-431.61-01 PROJ. No.TC0155

Contract No. K-1718-90

- A. Change Orders or addenda to public construction contracts of One Million Dollars (\$1,000,000.00) or less shall not exceed a fifteen percent (15%) cumulative increase in the original contract amount.
- B. Change Orders or addenda to public construction contracts of over One Million Dollars (\$1,000,000.00) shall not exceed the greater of One Hundred Fifty Thousand Dollars (\$150,000.00) or a ten percent (10%) cumulative increase in the original contract amount.
- C. Change Orders or cumulative change orders which exceed the limits of subsection A or B of this section shall require a re-advertising for bids on the incomplete portions of the contract.
- D. All change orders shall contain a unit price and total for each of the following items:
  - 1. All materials with cost per item; and
  - 2. Itemization of all labor with number of hours per operation and cost per hour; and
  - 3. Itemization of all equipment with the type of equipment, number of each type, cost per hour for each type, and number of hours of actual operation for each type; and
  - 4. Itemization of insurance cost, bond cost, social security, taxes, worker's compensation, employee benefits and overhead cost; and
  - 5. Profit for the contractor.
- E. If a construction contract contains unit pricing, and the change order pertains to the unit price, the change order will not be subject to subsection A or B of this section.
- F. When the unit price change does not exceed Ten Thousand Dollars (\$10,000.00), the unit price change order computation may be based on an acceptable unit price basis in lieu of cost itemization as required in paragraphs 1,2,3,4 and 5 of subsection D of this section.
- G. Alternates or add items bid with the original bid and contained in the awarded contract as options of the awarding public agency shall not be construed as change orders under the provisions of the Public Competitive Bidding Act of 1974.

CHANGE ORDER (Continued)

CHANGE ORDER NO. 1

PROJECT NAME: SIDEWALK HORIZONTAL SAW CUTTING PROJECT

	Description		
	<b>SIDEWALK HORIZONTAL SAW CUTTING PROJECT</b>		
	Acct. No. 050-9407-431.61-01 Proj. No.TC0155		
Item	Description	Decrease	Increase
3	Horizontal Saw Cutting		
	81.0811 Inch/feet x \$37/Inch/foot =		\$3,000.00
	<b>TOTAL CITYWIDE SIDEWALK RECONSTRUCTION PROJECT INCREASE</b>		\$3,000.00

PROJECT NAME: SIDEWALK HORIZONTAL SAW CUTTING PROJECT

		<b>Decrease</b>	<b>Increase</b>
	<b>GRAND TOTAL</b>	\$0.00	\$3,000.00