

CHANGE ORDER SUMMARY  
NORMAN MUNICIPAL AUTHORITY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

DATE: November 14, 2018

CHANGE ORDER NO.: Two (2)

CONTRACT NO.: K-1819-1

PROJECT: Urban Concrete Pavement - Street Maintenance Bond Program

CONTRACTOR: Central Contracting Services, Inc.  
17301 South Sunnyslane, Norman, OK 73071

**Contract Time**

**Final Completion**

ORIGINAL: 180 Calendar Days

PREVIOUS CHANGE ORDERS: 30 Calendar Days

THIS CHANGE ORDER: 0 Calendar Days

REVISED AMOUNT: 210 Calendar Days

ORIGINAL START DATE: July 31, 2018

ORIGINAL COMPLETION DATE: January 27, 2019

PREVIOUS COMPLETION DATE: February 26, 2019

NEW COMPLETION DATE: February 26, 2019

**Contract Amount**

**Total**

**Recycling Center**

ORIGINAL CONTRACT:	<u>\$1,451,515.00</u>	<u>\$0.00</u>
PREVIOUS CHANGE ORDERS:	<u>\$95,961.00</u>	<u>\$95,961.00</u>
THIS CHANGE ORDER:	<u>\$16,393.47</u>	<u>\$16,393.47</u>
REVISED CONTRACT:	<u>\$1,563,869.47</u>	<u>\$112,354.47</u>

	<u>Item Description</u>	<u>Quantity</u>	<u>Units</u>	<u>Unit Price</u>	<u>Total</u>
1	9-inch Concrete (3000PSI)	-211	SY	\$55.00	-\$11,605.00
2	Concrete Flume Complete (4-inch sidewalk)	-6	SY	\$54.00	-\$324.00
3	Solid Slab Sodding	-198	SY	\$3.00	-\$593.33
4	Additional: Retaining Wall 2.5-ft x 110-ft x 6-inch	1	CY	\$500.00	\$500.00
5	Additional: Concrete Curb and Gutter 380 LF	-151	LF	\$15.00	-\$2,265.00
6	Additional: Reinforcing Steel (Grade 60) 9536 LBS	2759	LBS	\$2.00	\$5,518.00
				Subtotal	-\$8,769.33
NEW	Final Adjustment to Pad and added Keyway	1	LS	\$4,587.80	\$4,587.80
NEW	Add Railing and French Drain to Wall	1	LS	\$6,450.00	\$6,450.00
NEW	Add Inlet Structure and Flume	1	LS	\$6,750.00	\$6,750.00
NEW	Add Drain to Fire Department Crossing	1	LS	\$4,875.00	\$4,875.00
NEW	Bank Stabilization North Slope w/Mulch	1	LS	\$2,500.00	\$2,500.00
				Subtotal	\$25,162.80
				Total	\$16,393.47

SUBMITTED BY  
CONTRACTOR:

  
Central Contracting Services, Inc.

Date: 11/16/18

RECOMMENDED BY  
CAP. PROJ. ENGINEER:

  
NMA Capital Projects Engineer

Date: 11/16/18

APPROVED AS TO  
FORM AND LEGALITY:

\_\_\_\_\_  
City Attorney

Date: \_\_\_\_\_

ACCEPTED BY  
NORMAN UTILITIES AUTHORITY:

\_\_\_\_\_  
Chairman

Date: \_\_\_\_\_