

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: July 10, 2019

CONTRACT NO.: K-1819-8

SUBMITTED BY: Tim Miles

PROJECT: 24th Avenue East Phase 1 Water Line Project

CONTRACTOR: W.E.B. Construction, Inc.
3316 Red Maple Lane
Moore, Oklahoma 73170

Original Completion Date: January 20, 2019

Previous Completion Date: N/A

ORIGINAL CONTRACT AMOUNT \$ 1,583,150.50

(Increase) this change order N/A Calendar days

New Completion Date: N/A

PRESENT CONTRACT AMOUNT \$ N/A

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$73,500.00	\$71,969.88

NET CHANGE (\$1,530.12)

REVISED CONTRACT AMOUNT \$1,581,620.38

See Detailed Quantity Change Summary on Page 2 of 2.

ITEM NO.	ITEM DESCRIPTION	INCREASE	DECREASE
2	OSHA TRENCH SAFETY	\$52.94	
3	30-INCH AWWA (C900)PVC PIPE 235 PSI DR 18	\$4,625.00	
4	12-INCH AWWA (C900)PVC PIPE 235 PSI DR 18	\$10,948.00	
5	8-INCH AWWA (C900)PVC PIPE 235 PSI DR 18	\$1,680.00	
6	6-INCH AWWA (C900)PVC PIPE 235 PSI DR 18	\$315.00	
8	6-INCH (C900) PVC PIPE DR 18 with 18-INCH CASING		-\$15,250.00
9	30-INCH MJ SLEEVE		-\$4,000.00
10	12-INCH MJ SLEEVE	\$1,160.00	
11	8-INCH MJ SLEEVE		-\$1,200.00
12	6-INCH MJ SLEEVE		-\$350.00
13	30-INCH X 30-INCH MJ TEE		-\$6,500.00
15	30-INCH X 8-INCH MJ TEE	\$4,500.00	
18	30-INCH MJ BUTTERFLY VALVE & BOX		-\$29,000.00
21	8-INCH MJ GATE VALVE & BOX	\$1,200.00	
23	FIRE HYDRANT ASSEMBLY (COMPLETE)		-\$3,500.00
25	12-INCH 45 DEGREE MJ BEND		-\$1,800.00
26	8-INCH 45 DEGREE MJ BEND	\$1,600.00	
27	8-INCH 22 1/2 DEGREE MJ BEND		-\$400.00
28	6-INCH 90 DEGREE MJ BEND	\$350.00	
29	6-INCH 45 DEGREE MJ BEND		-\$700.00
30	WET CONNECTION		-\$2,500.00
33	2-INCH BLOW OFF VALVE ASSEMBLY AND VAULT		-\$2,000.00
35	METER BOX		-\$400.00
36	TRAFFIC BOUND SURFACE COURSE TYPE E	\$20,614.44	
37	REMOVE AND REPLACE METER		-\$3,000.00
38	PLUG AND ABANDON EXISTING WATER LINES		-\$500.00
40	SOLID SLAB SODDING	\$3,944.50	
41	STREET PAVEMENT REMOVAL AND REPLACEMENT	\$6,900.00	
42	DRIVEWAY PAVEMENT REMOVAL AND REPLACEMENT	\$8,100.00	
47	6' CHAIN LINK FENCE	\$5,980.00	
48	5-STRAND BARBED WIRE FENCE		-\$2,400.00
TOTALS		\$71,969.88	-\$73,500.00

CONTRACTOR: _____

DATE: _____

ENGINEER: _____

DATE: _____

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)