

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: January 20, 2021

CONTRACT NO.: K-1819-97

SUBMITTED BY: Tim Miles

PROJECT: 24th Avenue East Phase 2 Water Line Project

CONTRACTOR: W.E.B. Construction, Inc.
3316 Red Maple Lane
Moore, Oklahoma 73170

Original Completion Date: November 27, 2019

Previous Completion Date: N/A

ORIGINAL CONTRACT AMOUNT \$ 2,330,500.00

(Increase) this change order N/A Calendar days

New Completion Date: N/A

PRESENT CONTRACT AMOUNT \$ N/A

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	-\$110,415.00	\$121,674.40

NET CHANGE \$11,259.40

REVISED CONTRACT AMOUNT \$2,341,759.40

See Detailed Quantity Change Summary on Page 2 of 2.

ITEM NO.	DESCRIPTION	INCREASE	DECREASE
2	6" DIA. C900 PVC PIPE (DR 18)		-\$300.00
3	8" DIA. C900 PVC PIPE (DR 18)	\$3,780.00	
4	12" DIA. C900 PVC PIPE (DR 18)		-\$130.00
5	16" DIA. C900 PVC PIPE (DR 18)		-\$44,415.00
6	24" DIA. C900 PVC PIPE (DR 18)	\$10,049.50	
7	36" DIA C900 PVC PIPE (DR 21)		-\$8,024.00
9	36" FUSABLE PVC (DR 21) (DIRECTIONAL DRILL)	\$43,920.00	
10	8" 45 DEG BEND		-\$2,770.00
12	16" 45 DEG BEND	\$2,145.00	
13	24" 45 DEG BEND	\$10,900.00	
14	36" 45 DEG BEND		-\$10,790.00
15	24" 90 DEG BEND		-\$3,615.00
16	8" SOLID SLEEVE CONNECTION		-\$2,670.00
17	16" SOLID SLEEVE CONNECTION	\$7,120.00	
23	24" BUTTERFLY VALVE & BOX	\$5,275.00	
25	6" X 12" TEE		-\$565.00
26	6" X 16" TEE		-\$855.00
31	24" X 24" TEE	\$9,960.00	
34	8" RESTRAINED MJ		-\$850.00
36	16" RESTRAINED MJ	\$210.00	
37	24" RESTRAINED MJ	\$4,788.00	
40	6" BLOW OFF VALVE		-\$3,650.00
43	FLOWABLE FILL (USED WITH PRIOR APPROVAL BY OWNER)		-\$1,500.00
44	REMOVE AND REPLACE EXISTING HOT MIX ASPHALTIC CONCRETE	\$5,625.90	
45	REMOVE AND REPLACE EXISTING CONCRETE SIDEWALK		-\$1,485.00
46	REMOVE AND REPLACE EXISTING CONCRETE CURB & GUTTER		-\$900.00
52	TRAFFIC BOUND SURFACE COURSE TYPE E		-\$18,000.00
53	SOLID SLAB SODDING		-\$9,288.00
54	OSHA TRENCH SAFETY		-\$608.00
55	5-STRAND BARBED WIRE FENCE	\$156.00	
56	16"X12" TEE	\$2,845.00	
57	SEED & COVER 3 ACRES	\$5,500.00	
58	36" 22.5 DEG BEND	\$9,400.00	

Totals \$121,674.40 -\$110,415.00
Difference \$11,259.40

CONTRACTOR: _____

DATE: _____

ENGINEER: _____

DATE: _____

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____

DATE: _____

(Mayor)