



Legislation Details (With Text)

File #: RPT-1819-86 **Version:** 1 **Name:** 4Change Order 2 Water Treatment Plant Phase II
Type: Communication or Report **Status:** Consent Item
File created: 5/31/2019 **In control:** City Council
On agenda: 6/4/2019 **Final action:**
Title: CHANGE ORDER NO. TWO TO CONTRACT K-1617-121: BY AND BETWEEN THE NORMAN UTILITIES AUTHORITY AND ENERFAB POWER & INDUSTRIAL (FORMERLY FOLEY COMPANY) INCREASING THE CONTRACT AMOUNT BY \$317,569.30 FOR A REVISED CONTRACT AMOUNT OF \$30,515,462.26 AND ADDING 118 CALENDAR DAYS TO THE CONTRACT FOR THE WATER TREATMENT PLANT PHASE II IMPROVEMENTS.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Text File, 2. CO Enerfab

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

CHANGE ORDER NO. TWO TO CONTRACT K-1617-121: BY AND BETWEEN THE NORMAN UTILITIES AUTHORITY AND ENERFAB POWER & INDUSTRIAL (FORMERLY FOLEY COMPANY) INCREASING THE CONTRACT AMOUNT BY \$317,569.30 FOR A REVISED CONTRACT AMOUNT OF \$30,515,462.26 AND ADDING 118 CALENDAR DAYS TO THE CONTRACT FOR THE WATER TREATMENT PLANT PHASE II IMPROVEMENTS.