



Legislation Details

File #: K-1718-87 **Version:** 2 **Name:** Change Order and Final Acceptance of Lahoma Avenue Project
CO#1

Type: Contract **Status:** Passed

File created: 12/26/2018 **In control:** City Council

On agenda: 1/22/2019 **Final action:** 1/22/2019

Title: CHANGE ORDER NO. ONE TO CONTRACT K-1718-87: BY AND BETWEEN THE CITY OF NORMAN, OKLAHOMA AND RDNJ, L.L.C., D/B/A A-TECH PAVING, INCREASING THE CONTRACT AMOUNT BY \$57,001.64 FOR A REVISED CONTRACT AMOUNT OF \$618,800.89 FOR THE LAHOMA AVENUE IMPROVEMENT PROJECT FROM GRAY STREET TO NEBRASKA STREET.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Text File, 2. Change Order, 3. Location map

Date	Ver.	Action By	Action	Result
1/22/2019	2	City Council		