



Legislation Details

File #: K-1617-80 **Version:** 1 **Name:** Change Order No. 1 to Contract for 12th Avenue SE Waterline Relocation Project
Type: Contract **Status:** Passed
File created: 5/16/2017 **In control:** City Council
On agenda: 6/27/2017 **Final action:** 6/27/2017

Title: CHANGE ORDER NO. ONE TO CONTRACT K-1617-80: BY AND BETWEEN THE CITY OF NORMAN, OKLAHOMA, AND CENTRAL CONTRACTING SERVICES, INC., INCREASING THE CONTRACT AMOUNT BY \$6,175 FOR A REVISED CONTRACT AMOUNT OF \$83,293 FOR THE 12TH AVENUE S.E. WATER LINE RELOCATION PROJECT BETWEEN CEDAR LANE AND HIGHWAY 9 AND FINAL ACCEPTANCE OF THE PROJECT.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Text File Central, 2. Change Order, 3. Location Map, 4. Payment Application, 5. Requisition

Date	Ver.	Action By	Action	Result
6/27/2017	1	City Council		