



Legislation Details

File #: K-1920-46 **Version:** 1 **Name:** Change Order #3 for Gray Street WL
CO#3

Type: Contract **Status:** Passed

File created: 3/29/2021 **In control:** City Council

On agenda: 4/13/2021 **Final action:** 4/13/2021

Title: CHANGE ORDER NO. THREE TO CONTRACT K-1920-46: BY AND BETWEEN THE NORMAN UTILITIES AUTHORITY AND CIMARRON CONSTRUCTION COMPANY, L.L.C., INCREASING THE CONTRACT AMOUNT BY \$132,940 FOR A REVISED CONTRACT AMOUNT OF \$2,277,439.56 AND ADDING 150 CALENDAR DAYS TO THE CONTRACT FOR THE GRAY STREET AND TONHAWA STREET WATER LINE REPLACEMENT PROJECT.

Sponsors:

Indexes:

Code sections:

Attachments: 1. City Council Staff Report, 2. Change Order No. 3 signed, 3. Project Map

Date	Ver.	Action By	Action	Result
4/13/2021	1	City Council		