



Legislation Details

File #: K-1516-100 **Version:** 1 **Name:** Final Change Order No. 2 to Contract for West Main Street Bridge over Brookhaven Creek
Type: Contract **Status:** Passed
File created: 1/27/2017 **In control:** City Council
On agenda: 2/28/2017 **Final action:** 2/28/2017

Title: CHANGE ORDER NO. TWO TO CONTRACT K-1516-100: BY AND BETWEEN THE CITY OF NORMAN, OKLAHOMA, AND CENTRAL CONTRACTING SERVICES, INC., INCREASING THE CONTRACT AMOUNT BY \$24,405 FOR A REVISED CONTRACT AMOUNT OF \$410,375 AND ADDING NINE (9) CALENDAR DAYS TO THE CONTRACT FOR THE MAIN STREET BRIDGE OVER BROOKHAVEN CREEK WATER LINE AND SANITARY SEWER RELOCATION PROJECT AND FINAL ACCEPTANCE OF THE PROJECT.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Text File CO K-1516-100, 2. Location Map, 3. Change Order

Date	Ver.	Action By	Action	Result
2/28/2017	1	City Council		