



## Legislation Details

---

**File #:** K-1617-121    **Version:** 1    **Name:** Foley CO#2 for WTP Phase II Improvements  
CO2

**Type:** Contract    **Status:** Passed

**File created:** 5/28/2019    **In control:** City Council

**On agenda:** 6/11/2019    **Final action:** 6/11/2019

**Title:** CHANGE ORDER NO. TWO TO CONTRACT K-1617-121: BY AND BETWEEN THE NORMAN UTILITIES AUTHORITY AND ENERFAB POWER & INDUSTRIAL (FORMERLY FOLEY COMPANY) INCREASING THE CONTRACT AMOUNT BY \$317,569.30 FOR A REVISED CONTRACT AMOUNT OF \$30,515,462.26 AND ADDING 118 CALENDAR DAYS TO THE CONTRACT FOR THE WATER TREATMENT PLANT PHASE II IMPROVEMENTS.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. text File, 2. CO#2 Enerfab, 3. Recommendation Letter\_signed

Date	Ver.	Action By	Action	Result
6/11/2019	1	City Council		