



Legislation Details

File #: K-1516-43 **Version:** 2 **Name:** Final Change Order No. 2 Berry Rd Water Line
CO#2 Phase 2

Type: Contract **Status:** Passed

File created: 9/14/2016 **In control:** City Council

On agenda: 9/27/2016 **Final action:** 9/27/2016

Title: CHANGE ORDER NO. TWO TO CONTRACT K-1516-43: BY AND BETWEEN THE CITY OF NORMAN, OKLAHOMA; THE NORMAN UTILITIES AUTHORITY; AND MCKEE UTILITY CONTRACTORS, INC., INCREASING THE CONTRACT AMOUNT BY \$233,198.71 FOR A REVISED CONTRACT AMOUNT OF \$1,849,427.21 FOR THE BERRY ROAD WATER LINE REPLACEMENT PROJECT, PHASE 2, FINAL ACCEPTANCE OF THE PROJECT, AND BUDGET TRANSFER BETWEEN PROJECT ACCOUNTS.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Text File McKee, 2. Berry WL Phases 1, 2, 3, 3. Change Order, 4. PW PR McKee, 5. PR McKee Utilities

Date	Ver.	Action By	Action	Result
9/27/2016	2	City Council		