



Legislation Details

File #: K-1819-8 **Version:** 1 **Name:** Change Order No.1 and Final Acceptance of Contract for 24th Avenue East, Phase 1 Water Line Relocation Project
CO#1

Type: Contract **Status:** Passed

File created: 7/11/2019 **In control:** City Council

On agenda: 8/13/2019 **Final action:** 8/13/2019

Title: CHANGE ORDER NO. ONE TO CONTRACT K-1819-8: BY AND BETWEEN THE CITY OF NORMAN, OKLAHOMA AND W.E.B. CONSTRUCTION, INC., DECREASING THE CONTRACT AMOUNT BY \$1,530.12 FOR A REVISED CONTRACT AMOUNT OF \$1,581,620.38 FOR THE 24TH AVENUE S.E. WATER LINE RELOCATION PROJECT (PHASE 1) AND FINAL ACCEPTANCE OF THE PROJECT.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Text File, 2. Location Map, 3. Change Order No. 1

Date	Ver.	Action By	Action	Result
8/13/2019	1	City Council		