



Legislation Details

File #: K-1617-3 **Version:** 1 **Name:** Change Order for 24th & Radius Way Traffic Signal CO#1

Type: Contract **Status:** Passed

File created: 8/4/2017 **In control:** City Council

On agenda: 8/22/2017 **Final action:** 8/22/2017

Title: CHANGE ORDER NO. ONE TO CONTRACT K-1617-3: BY AND BETWEEN THE NORMAN TAX INCREMENT FINANCE AUTHORITY AND RDNJ, L.L.C. D/B/A A-TECH PAVING, INCREASING THE CONTRACT AMOUNT BY \$20,169.18 FOR A REVISED CONTRACT AMOUNT OF \$831,484.68 FOR THE 24TH AVENUE AND RADIUS WAY TRAFFIC SIGNAL AND INTERSECTION IMPROVEMENT PROJECT, FINAL ACCEPTANCE OF THE PROJECT, AND BUDGET APPROPRIATION FROM THE UNIVERSITY NORTH PARK TIF FUND BALANCE.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Text File CO, 2. CO K-1617-3, 3. Exhibit A K-0607-45, 4. Project Location Map

Date	Ver.	Action By	Action	Result
8/22/2017	1	City Council		