



## Legislation Details

---

**File #:** K-1617-91      **Version:** 1      **Name:** Change Order No. 1 to Contract for 2010 Bond Road Reconstruction, Iowa Street Phase 1C  
**Type:** Contract      **Status:** Passed  
**File created:** 7/14/2017      **In control:** City Council  
**On agenda:** 8/8/2017      **Final action:** 8/8/2017  
**Title:** CHANGE ORDER NO. ONE TO CONTRACT K-1617-91: BY AND BETWEEN THE CITY OF NORMAN, OKLAHOMA, AND RDNJ, INC. D/B/A A-TECH PAVING, INCREASING THE CONTRACT AMOUNT BY 377,600.15 FOR A REVISED CONTRACT AMOUNT OF \$561,869.15 FOR THE 2016 BOND ROAD RECONSTRUCTION; IOWA STREET, PHASE IC.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Text File CO, 2. IowaDakotaProjects, 3. CO #1 Detail K-1617-91, 4. Purchase Requisition Phase II, 5. Purchase Requisition Phase III

Date	Ver.	Action By	Action	Result
8/8/2017	1	City Council		