



## Legislation Details

---

**File #:** K-1516-80    **Version:** 1    **Name:** Water Line Segment D, Phase IV  
CO#5

**Type:** Contract    **Status:** Passed

**File created:** 5/10/2017    **In control:** City Council

**On agenda:** 5/23/2017    **Final action:** 5/23/2017

**Title:** CHANGE ORDER NO. FIVE TO CONTRACT K-1516-80: WITH CENTRAL CONTRACTING SERVICES, INC. INCREASING THE CONTRACT AMOUNT BY \$777,235 FOR A REVISED CONTRACT AMOUNT OF \$3,361,420 AND ADDING 84 CALENDAR DAYS TO THE CONTRACT TO INCLUDE INSTALLATION OF THE CHAUTAUQUA WATER LINE BETWEEN LINDSEY STREET AND TIMBERDELL AVENUE AS PART OF THE BERRY ROAD WATERLINE REPLACEMENT PROJECT, PHASE 3.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Text File CO Central, 2. Location Map, 3. Berry Road 3 WL CO#5 signed, 4. NUA PR, 5. CON PR

Date	Ver.	Action By	Action	Result
5/23/2017	1	City Council		