



## Legislation Details

---

**File #:** K-1617-127    **Version:** 1    **Name:** Change Order No. 2 to Contract for Imhoff Creek Channel Repair Project  
**Type:** Contract    **Status:** Passed  
**File created:** 4/30/2019    **In control:** City Council  
**On agenda:** 5/14/2019    **Final action:** 5/14/2019  
**Title:** CHANGE ORDER NO. TWO TO CONTRACT K-1617-127: BY AND BETWEEN THE CITY OF NORMAN, OKLAHOMA, AND RDNJ, L.L.C. D/B/A A-TECH PAVING DECREASING THE CONTRACT AMOUNT BY \$104,015.74 FOR A REVISED CONTRACT AMOUNT OF \$646,632.04 FOR THE IMHOFF CREEK CHANNEL REPAIR PROJECT AND FINAL ACCEPTANCE OF THE PROJECT.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Text File, 2. Change Order No. 2, 3. Location Map, 4. Cost Summary Table, 5. May Rainfall Graph, 6. Damages Map, 7. Master

Date	Ver.	Action By	Action	Result
5/14/2019	1	City Council		