



Legislation Details

File #: K-1617-121 **Version:** 1 **Name:** CO #1 Foley Company WTP Phase II
CO1

Type: Contract **Status:** Passed

File created: 5/31/2018 **In control:** City Council

On agenda: 7/10/2018 **Final action:** 7/10/2018

Title: CHANGE ORDER NO. ONE TO CONTRACT K-1617-121: BY AND BETWEEN THE NORMAN UTILITIES AUTHORITY AND FOLEY COMPANY INCREASING THE CONTRACT AMOUNT BY \$207,727.96 FOR A REVISED CONTRACT AMOUNT OF \$30,197,892.96 AND ADDING 87 CALENDAR DAYS TO THE CONTRACT FOR THE WATER TREATMENT PLANT PHASE II IMPROVEMENTS.

Sponsors:

Indexes:

Code sections:

Attachments: 1. text file, 2. Norman - Change Order 1_Signed, 3. 2018-05-27 CO1 Recommendation Letter.pdf

Date	Ver.	Action By	Action	Result
7/10/2018	1	City Council		