

City of Norman, OK

Municipal Building Council Chambers 201 West Gray Norman, OK 73069

Legislation Details (With Text)

File #: RPT-1819-87 Version: 1 Name: City Manager's Change Order Report

Type: Communication or Report Status: Passed
File created: 6/5/2019 In control: City Council
On agenda: 6/11/2019 Final action: 6/11/2019

Title: SUBMISSION AND ACKNOWLEDGING RECEIPT OF THE CITY MANAGER'S CHANGE ORDER

REPORT AND DIRECTING THE FILING THEREOF.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Text File, 2. CO John Marshall

Date	Ver.	Action By	Action	Result
6/11/2019	1	City Council		

SUBMISSION AND ACKNOWLEDGING RECEIPT OF THE CITY MANAGER'S CHANGE ORDER REPORT AND DIRECTING THE FILING THEREOF.

INFORMATION: City Council, in its meeting of November 8, 2011, adopted Resolution R-1112-55 delegating administrative authority to the City Manager or his designee, at his discretion, to approve change order requests that result in adjustments up to forty thousand dollars (\$40,000) or 10% of any contract, whichever is less. The resolution also required that the administrative approvals of change orders be reported to the City Council with the City Manager's Weekly Report at the next regularly scheduled Council meeting and then filed with the original contract in the permanent records of the City Clerk.

DISCUSSION: On April 9, 2019, City Council approved Contract K-1819-137 with John A. Marshall Company in the amount of \$336,515.23 for the purchase and installation of furniture and accessories for Groups B, N, O, Q, S, T, X, BB, AND EE at the new Central Library. Change Order No. One is being requested due to changes in the needed height for the mobile display installed on library shelving. The height had to be increased due to changes in the size of the equipment provided by the operator. This change order increased the contract by \$1,261.33. There was also a decrease of -\$93.93 due to a fabric change for six chairs. The total amount of the change order is \$1,167.40 for a revised total contract amount of \$337,682.63. The Interim City Manager signed the change order on June 4, 2019. City Staff has reviewed the change with both MSR and ADG and approval is recommended.