



Legislation Details

File #:	K-1819-8 CO#1	Version:	1	Name:	Change Order No.1 and Final Acceptance of Contract for 24th Avenue East, Phase 1 Water Line Relocation Project
Type:	Contract	Status:	Passed		
File created:	7/11/2019	In control:	City Council		
On agenda:	8/13/2019	Final action:	8/13/2019		

Title: CHANGE ORDER NO. ONE TO CONTRACT K-1819-8: BY AND BETWEEN THE CITY OF NORMAN, OKLAHOMA AND W.E.B. CONSTRUCTION, INC., DECREASING THE CONTRACT AMOUNT BY \$1,530.12 FOR A REVISED CONTRACT AMOUNT OF \$1,581,620.38 FOR THE 24TH AVENUE S.E. WATER LINE RELOCATION PROJECT (PHASE 1) AND FINAL ACCEPTANCE OF THE PROJECT.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Text File, 2. Location Map, 3. Change Order No. 1

Date	Ver.	Action By	Action	Result
8/13/2019	1	City Council		