



Legislation Details

File #:	K-1819-127 CO#1	Version:	1	Name:	Change Order No. 1 to Contract - Street Maintenance Bond Project from Walnut to Imhoff
Type:	Contract	Status:	Passed		
File created:	1/7/2020	In control:	City Council		
On agenda:	1/28/2020	Final action:	1/28/2020		
Title:	CHANGE ORDER NO. ONE TO CONTRACT K-1819-127: BY AND BETWEEN THE CITY OF NORMAN, OKLAHOMA, AND PARATHON CONSTRUCTION L.L.C., INC., DECREASING THE CONTRACT AMOUNT BY \$66,559 FOR A REVISED CONTRACT AMOUNT OF \$293,821 FOR THE STREET MAINTENANCE BOND RECONSTRUCTION PROJECT FROM THE 2700 BLOCK OF WALNUT ROAD TO IMHOFF ROAD AND FINAL ACCEPTANCE OF THE PROJECT.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. City Council Staff Report, 2. Cost Summary Table, 3. K-1819-127 Change Order No. 1, 4. Final Invoice, 5. Location Map				

Date	Ver.	Action By	Action	Result
1/28/2020	1	City Council		