



## Legislation Details

**File #:** K-2021-35 CO #1      **Version:** 1      **Name:** Change Order North Base Complex, Phase 1  
**Type:** Contract      **Status:** Passed  
**File created:** 2/22/2021      **In control:** City Council  
**On agenda:** 3/9/2021      **Final action:** 3/9/2021  
**Title:** CHANGE ORDER NO. ONE TO CONTRACT K-2021-35: BY AND BETWEEN THE CITY OF NORMAN, OKLAHOMA, THE NORMAN MUNICIPAL AUTHORITY, AND FLINTCO L.L.C., INCREASING THE CONTRACT AMOUNT BY \$64,737.65 FOR A REVISED CONTRACT AMOUNT OF \$8,712,737.65 AND ADDING 20 ADDITIONAL CALENDAR DAYS TO THE CONTRACT FOR THE NORTH BASE COMPLEX, PHASE 1.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. City Council Staff Report, 2. Change Order 1, 3. North Base Phase 1, 4. Location Map

Date	Ver.	Action By	Action	Result
3/9/2021	1	City Council		