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City Council1/10/2017 1

CONSIDERATION OF BID 1617-23, CONTRACT K-1617-77 BY AND BETWEEN THE NORMAN UTILITIES
AUTHORITY AND INDUSTRIAL HYDRO SERVICES, L.L.C., IN THE AMOUNT OF $76,560, CHANGE ORDER NO.
ONE INCREASING THE CONTRACT AMOUNT BY $11,484 FOR A REVISED CONTRACT AMOUNT OF $88,044;
PERFORMANCE BOND B-1617-41, AND STATUTORY BOND B-1617-42 FOR REMOVAL AND LAND APPLICATION
OF LIQUID BIOSOLIDS AT THE WATER RECLAMATION FACILITY.

BACKGROUND: The Water Reclamation Facility (WRF) is currently required by Federal and State law to remove and
properly dispose of treated biosolids. Frequent and regular removal of these solids from the treatment process is
essential for maintaining treatment efficiency. Excess biosolids currently stored in the Storm Holding Facility are ready for
removal. Contract services are necessary to remove the back log of biosolids from the holding ponds thus leaving NUA
staff time to remove normal daily production of biosolids.

DISCUSSION: The advertisement for bids was mailed to vendors on September 30, 2016. Staff received five (5) bids for
the project. Industrial Hydro Services submitted the lowest bid of $76,560 for removal of an estimated 4,000,000 gallons
of biosolids. Staff recommends award of Bid 1617-23 to Industrial Hydro Services and execution of Contract K-1617-77 in
the amount of $76,560.

In addition, since the bid unit price is favorable, staff recommends approval of Change Order No. 1 increasing the volume
of biosolids to be removed from 4,000,000 to 4,600,000 gallons. This will allow staff to better manage the remaining
backlog of biosolids that have accumulated during construction of the WRF Phase II Improvements. Change Order No. 1
increases the contract amount by $11,484 (15%) to a revised total of $88,044. This increase should be sufficient to
remove the remaining biosolids in the northeast and northwest holding ponds as well as any remaining biosolids in the
south pond.

Funding for Contract K-1617-77 is provided in the Water Reclamation Fund, Business Services-Sludge Removal (account
032-5545-432.41-21) with an unencumbered balance of $102,363. Approval of the contract and the change order in the
amount of $88,044 will leave a remaining balance of $14,319.

RECOMMENDATION: Staff recommends the bid be awarded to Industrial Hydro Services as the lowest and best bidder
meeting specifications, approval of Contract K-1617-77 in the amount of $76,560, Change Order 1 in the amount of
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File #: K-1617-77, Version: 1

$11,484 for a revised amount of $88,044, and the performance and statutory bonds..
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