

Cost Summary Table

Description	Total
Original Contract	\$1,309,150.00
Change Order No. 1	\$206,335.28
Change Order No. 2	\$213,634.00
Total	\$1,729,119.28