

Cost Summary Table

Description	Total
Original Contract	\$561,799.25
Change Order No. 1	\$57,001.64
Change Order No. 2	-\$43,896.82
Total	\$574,904.07