



The City of
NORMAN

INVOICE TO:
City of Norman
POLICE DEPARTMENT
ADMINISTRATION DIVISION
201-B WEST GRAY STREET
NORMAN, OK 73069

P.O. #: 264819

DATE: 06/26/15

CHANGE #:

DATE CHG: 12/16/

VENDOR #
4087

APOLLO BUILDING SYSTEMS INC
101 INDUSTRIAL
MOORE, OK 73160

SHIP TO:
City of Norman
POLICE DEPARTMENT
ADMINISTRATION DIVISION
201-B WEST GRAY STREET
NORMAN, OK 73069

DELIVER BY: SHIP VIA:
06/30/15 BEST WAY

F.O.B.
DESTINATION

TERMS
NET/30

CONFIRM BY

FREIGHT

ACCOUNT NO.
SEE BELOW

REQUISITIONED BY

REQ. NO.

REQ. DATE

LINE#	QUANTITY	UOM	ITEM NO. AND DESCRIPTION	UNIT COST	EXTENDED COST
			***** * * CHANGE ORDER * * *****		
1	27830.00	DOL	CONSTRUCTION - POLICE CLASSROOM BUILDING B	1.0000	27830.00
2	1800.00	DOL	DESIGN	1.0000	1800.00
3	69135.00	DOL	MATERIALS	1.0000	69135.00
			SUB-TOTAL		98765.00
			TOTAL		98765.00

REMARKS :

REMARKS:
Increased line 1 by: 8765.00 12/16/15 MAEVANS
changed amounts on each line but total amount
stayed the same. 12/18/15 MAEVANS



The City of
NORMAN

INVOICE TO:
City of Norman
POLICE DEPARTMENT
ADMINISTRATION DIVISION
201-B WEST GRAY STREET
NORMAN, OK 73069

P.O. #: 264819

DATE: 06/26/15

CHANGE #:

DATE CHG: 12/16/

VENDOR #
4087

APOLLO BUILDING SYSTEMS INC
101 INDUSTRIAL
MOORE, OK 73160

SHIP TO:
City of Norman
POLICE DEPARTMENT
ADMINISTRATION DIVISION
201-B WEST GRAY STREET
NORMAN, OK 73069

DELIVER BY:
06/30/15

```
*-----*
```

```
* CONTINUED *
```

```
*-----*
```

LINE#	QUANTITY	UOM	ITEM NO. AND DESCRIPTION	UNIT COST	EXTENDED COST

			*		
			* CHANGE ORDER *		
			*		

 * ACCOUNTING INFORMATION ONLY - DO NOT SEND THIS PAGE TO THE VENDOR*

REQ/ACCT	DATE	REQ. BY	PROJECT	AMOUNT
0000251586 05092084196101	06/26/15	LTULLIUS	BG0052	27830.00
0000251586 05092084196201	06/26/15	LTULLIUS	BG0052	1800.00
0000251586 05092084196301	06/26/15	LTULLIUS	BG0052	69135.00



Building Systems, Inc.

LINE ITEM ESTIMATE

Date: 7-31-15

Training Center

Norman, OK.

Norman Police Training

Breakdown

Subtotal

PERMITS AND FEES	Construction Drawings , Permit Fee			\$875.00
SITE PREP/EXCAVATION				\$4,200.00
FOUNDATION AND FLOOR				\$8,600.00
STEEL BUILDING				\$9,155.00
TAX (ON BUILDING)				\$777.00
ERECTION				\$4,987.00
INSULATION				\$1,224.00
WEATHER PROOFING				N/A
HVAC				\$6,805.00
ELECTRICAL				\$7,125.00
PLUMBING	Bathroom	Break Room Sink		\$11,950.00
FLOOR COVERINGS				\$2,020.00
GLASS/GLAZING	Half Glass - Exterior Door	two (2) 3' x 5' windows		\$1,480.00
INTERIOR FINISHES	Toilet Accessories, studs, sheetrock, ceiling, tape, bed, texture, paint			\$16,725.00
INTERIOR DOORS	Solid Core Wood Doors	Knockdown Frames		\$2,182.00
MILLWORK	Break Room Cabinets	Bathroom Vanity Top		\$3,800.00
ACCESSORIES				
FENCING				N/A
CONSTRUCTION UTILITIES				N/A
PORTABLE TOILET				N/A
BONDS				\$1,931.00
SIDEWALK	Eight (8) Lineal Feet			\$764.00
TESTING				\$600.00
INCIDENTALS	Construction Dumpster, Site Clean Up			\$1,250.00
SUPERVISION				\$5,507.00
OVERHEAD				\$3,404.00
PROFIT				\$3,404.00

TOTAL CONSTRUCTION COST

\$98,765

Unit Cost For Design - \$1,800.00

Unit Cost For Materials - \$69,135.00

Unit Cost For Labor - \$27,830.00